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REMARKS

OCTOBER 20, 1986
POLREP#14, SOUTH BANK ASBESTOS SITE
NASHUA, NEW HAMPSHIRE
ASBESTOS
UNKNOWN
GROUND, WATER, AIR
POTENTIAL MAJOR
DUMPING SDMSDocID
JOHNS-MANVILLE CORPORATION
NASHUA, NEW HAMPSHIRE
E.P.A., REGION I (617)861-6700
U.S. ENVIRONMENTAL PROTECTION
AGENCY, OIL & HAZARDOUS MATERIALS
SECTION
POLREP #13, OCTOBER 13, 1986

271329

I . S ITUATION

* RETAINING WALL CONSTRUCTION CONTINUED THROUGHOUT THE WEEK
WITH APPROXIMATELY 65% OF THE WALL AND 85% OF TRENCH
EXCAVATION AND PREPARATION COMPLETED BY 10-18-86.

* ON OCTOBER 15, 1986, THREE (3) ADDITIONAL CLEAN-UP
PERSONNEL WERE MOBILIZED TO SUPPORT CLEAN-UP OPERATIONS.

* ON OCTOBER 16, 1986, FOUR (4) ADDITIONAL CLEAN-UP
PERSONNEL WERE MOBILIZED TO SUPPORT CLEAN-UP OPERATIONS.
THIRTY-TWO (32) REVET MATTRESS WERE DELIVERED TO THE
SITE.

* ON OCTOBER 18, 1986, OHM PERSONNEL BEGAN LAYING GEO-
TEXTILE FABRIC ON THE SLOPE IN PREPARATION FOR FINAL
GRADING OPERATIONS.

II. ACTIONS

* CONTINUE SLOPE STABILIZATION PHASE ACTIVITIES
* MAINTAIN SITE SECURITY
* RECEIVE DELIVERIES OF FILL MATERIAL REQUIRED

FOR COMPLETION OF REMOVAL OPERATIONS.
* CONTINUE CONSTRUCTION OF THE SLOPE RETAINING WALL
* CONTINUE LAYING GEO-TEXTILE FABRIC

III. FUTURE PLANS

* BEGIN SITE RESTORATION AND FINAL SLOPE GRADING OPERATIONS



IV. FINANCIAL STATUS

ERCS
T.A.T.
INTRAMURAL

CEILING
$1,018,000

90,000
50,000

OBLIGATION
621,232*
35,350
19,009

BALANCE
396,768
54,650
30,991

* TOTAL PROJECT CEILING $1,250,000
* TOTAL PROJECT OBLIGATION 675,591
* TOTAL PROJECT BALANCE 574,409

f $82,771 OF THIS AMOUNT WAS NOT SPENT UNDER THE
ORIGINAL DELIVERY ORDER AND IS UNAVAILABLE TO
PRESENT ACTIVITIES BECAUSE OF PREVIOUS OBLIGATION.

* ERCS THRU 10-18-86
* T.A.T. THRU 10-18-86
* INTRAMURAL THRU 10-18-86


